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March 28, 2014

Ms.

Shelly Lam, LPG

On-Scene Coordinator

US

. Environmental Protection Agency, Region 5

Emergency Response Branch #1

252

5 North Shadeland Avenue, Suite 100

Indianapolis, IN 46219

RE:

Monthly Progress Report

March 1, 2014 to March 28, 2014

Kokomo Dump Site

U.S. EPA Site Spill ID #C564

1130 South Dixon Road

Kokomo, Howard County, Indiana 46901
SESCO Project #4108

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf
of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to
as “Site”). The progress reporting provided herein has been prepared in compliance with
Section VIII, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013.

1.

Progress Made This Reporting Period

The Site boundary survey was conducted by Miller Surveying on March 7, 2014. The
draft Phase I Environmental Site Assessment (ESA) was received by SESCO on March
21, 2014, and is currently under review at SESCO. Once the Phase I ESA is provided to
the City’s legal counsel and reviewed, it will be provided to the USEPA.

Difficulties Encountered and Corrective Actions Taken.

At the request of the USEPA, SESCO is preparing for the removal and disposal of the
remaining brush, debris, and soil piles located along the east and south sides of the Site.
SESCO is currently working with Environmental Restoration (ER), the City of Kokomo,
and the Howard County Recycling District to develop an environmentally responsible
and cost effective solution for the removal and disposal of the brush and debris. A
meeting has been scheduled for April 1, 2014, with the City and the Howard County
Recycling District to discuss the removal and disposal work.
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The Yard Waste Recycling Center operations on-Site will open to the general public on
April 1, 2014, which indicates that additional brush will continue to be accepted on-Site,
which will further complicate access to the proposed soil boring and surface sampling
locations, in addition to future work.

Anticipated Activities

a. Continue to provide oversight and documentation support to the On-Scene
Coordiator (OSC).

b. Prepare a monthly progress report.

c. The geophysical survey is scheduled for March 31, 2014.

d. A private utility locate is scheduled for April 9, 2014, in addition to marking out the
proposed soil boring and surface sampling locations.

e. The soil borings and surface sampling are currently scheduled for April 14-18, 2014,
and April 21-22, 2014.

Deliverables Date Due Date Delivered

Match Progress Repott 3/30/2014 3/28/2014

If you have any questions or require additional information, please contact Brad Adams of
SESCO at (317) 347-9590, extension 31.

Sincerely,

SESCO Group

Bradley W. Adams, CHMM #13162 William D. Pickard, LPG #2141
Project Manager Senior Project Manager

CC: Project File

Mr. David L. Guevara, Ph.D., Taft Stettintus & Hollister LLP
Mr. Lawrence McCormack, Corporation Counsel, City of Kokomo, Indiana





